

AMBASSADOR CONSTRUCTION CO., INC.



December 22, 1998

Mr. Walter Weems  
Silverstein Properties Inc.  
7 World Trade Center  
New York, NY 10048

Re: Mayor's Office of Emergency Management  
7 World Trade Center  
Change Order #041  
**Amb. Job #S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our change order #041 to perform the following work at the above referenced premises for the sum of SIXTEEN THOUSAND EIGHT HUNDRED SEVEN DOLLARS (\$16,807.00).

**SCOPE OF WORK**

As per sketch from Cantor dated 11/18/98 (attached), the antenna support details were revised.

The new antenna support was installed into web of beam adding four (4) steel clips fully welded.

This work was performed on a time and material basis.

|                          |                    |
|--------------------------|--------------------|
| 133 Man Hours x \$105.00 | \$13,965.00        |
| Material                 | 535.00             |
| Subtotal                 | 14,500.00          |
| General Conditions       | 1,160.00           |
| Overhead & Fee           | 940.00             |
| Insurance                | 207.00             |
| <b>Total</b>             | <b>\$16,807.00</b> |

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued . . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

DEC 22 '98 16:13 FR AMBASSADOR CONSTR. CD212 949 9762 TO 7325190

P.03/03

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems  
December 22, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider  
Vice President

cc: Glenn Pymonto/DCAS  
Juan Mejia/SHC

MS:am

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_

C:\OFFICE\WPM\WPD\DCS\GCMC\OS\GCMC\01 WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

\*\* TOTAL PAGE.03 \*\*