



Silverstein Properties, Inc.
 / World Trade Center
 New York, N.Y. 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

December 21, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #40

Dear Mr. Pymonto:

Attached please find change order #40 in the amount of \$26,427.00 submitted by Ambassador Construction for the following scope of work:

As per the engineer's verbal instructions to weld new rebar intrench with 3" over lap at each end. In order to expose the end of the existing rebar the concrete has to be chopped away.

- New rebar and welding	\$7,800.00
- Chop existing concrete	\$15,000.00
- Sub-total	\$22,800.00
- General Conditions	\$1,824.00
- Overhead and Fee	\$1,477.00
- Insurance	<u>\$326.00</u>
Total	\$26,427.00

*Alternate

If welding of rebar has to be performed on Overtime \$4,080.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

Walter J. Weems III
 Building Manager

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Dominguez (DCAS)