

AMBASSADOR CONSTRUCTION CO., INC.



December 21, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #040
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #040 to perform the following work at the above referenced premises for the sum of TWENTY SIX THOUSAND FOUR HUNDRED TWENTY SEVEN DOLLARS (\$26,427.00).

SCOPE OF WORK

As per the engineer's verbal instructions to weld new rebar to existing rebar intrench with 3" over lap at each end. In order to expose the end if the existing rebar, the concrete has to be chopped away.

New rebar and welding	\$7,800.00
Chop existing concrete	\$15,000.00
Subtotal	\$22,800.00
General Conditions	1,824.00
Overhead and Fee	1,477.00
Insurance	326.00
Total	\$26,427.00

Alternate

If welding of rebar has to be performed on Overtime	Add	\$4,080.00
---	-----	------------

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 21, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPM\NYC\DCAS\JME\CO\SIG\DCAS\NYC VPD