

AMBASSADOR CONSTRUCTION CO., INC.



December 4, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: 7th Floor Louvers
7 World Trade Center
Change Order #038
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #038 to perform the following work at the above referenced premises for the sum of EIGHT THOUSAND THREE HUNDRED FORTY SIX DOLLARS (\$8,346.00).

As per SKP-3 and SKP-4 for additional drains in H.C. toilets 23-32, 23-3 and for installing a new drain in sprinkler closet 23-22 the costs are:

▶ Plumbing work with overtime for floor below	\$5,700.00
▶ Patching ceiling with overtime	1,500.00
Subtotal	\$7,200.00
General Conditions	576.00
Overhead and Fee	467.00
Insurance	103.00
Total	\$8,346.00

We are proceeding with this work, so this will not cause a delay in those rooms.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

Accepted: _____ Dated: _____

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762