

NOV 25 '98 15:09 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.02/02

AMBASSADOR CONSTRUCTION CO., INC.



November 25, 1998

NOV 25 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #035
Amb. Job #S57-5175

Dear Mr. Weems:

We are [pleased to submit herewith our change order #035 to perform the following work at the above referenced premises for the sum of FIVE THOUSAND SEVEN HUNDRED NINETY SIX DOLLARS (\$5,796.00) for the following work.

As per memo fax from David Litvin dated November 5, 1998 requesting the termination of the fiber optic cables, including the furnishing of the patch panels. Cabinet supplied by others.

Subtotal	\$5,000.00
General Conditions	400.00
Overhead and Fee	324.00
Insurance	72.00
Total	\$5,796.00

Please notify this office if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one (1) copy of this letter and return it to our office for our records.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia/SHC
Glenn Pymonto/DCAS

Accepted: _____ Dated: _____

DEMCOIS WPD

317 MADISON AVENUE, NEW YORK, NY 10017. 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **