



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

November 19, 1998

Mr. Glenn Pymento
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #33

Dear Mr. Pymento:

Attached please find change order #33 in the amount of \$5,008.00 submitted by Ambassador Construction for the following scope of work requested in the field by Bob Melaniff, (this work has already been completed):

R.B. Samuels work order #27818:

Extend 1-2" conduit for Bell Atlantic in LAN room
Furnish and install 1- 4" sleeve in telco closet "A" out to corridor
Furnish and install 1 - 1" telco outlet in commissioner's closet
Total **\$3,350.00**

R.B. Samuels work order #27820:

Install grounding as required by Bell Atlantic for their equipment, cadweld to steel
Total **\$970.00**

Subtotal	\$4,320.00
General Conditions	\$346.00
Overhead and Fee	\$280.00
Insurance	\$62.00
Total	\$5,008.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)