

AMBASSADOR CONSTRUCTION CO., INC



November 18, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #031
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #031 to perform the following work at the above referenced premises for the sum of FIFTY FOUR THOUSAND THREE HUNDRED FIFTY FOUR (\$54,354.00):

Furnish and install the security wire in conduits as per Vikonics spec #11020-C

- Labor	\$17,210.00
- Vikonics Equipment	29,533.00
- Miscellaneous Material	150.00
Subtotal	\$46,893.00
General Conditions	3,751.00
Overhead and Fee	3,039.00
Insurance	671.00
Total	\$54,354.00

Please issue to us a change order for this work so we may proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

A:\WPDOCS\IOEMCO\SIOEMCO31.WPD