


AMBASSADOR CONSTRUCTION CO., INC.



November 16, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #029
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #029 for the following work at the above referenced premises in the amount of FOUR HUNDRED SIXTY FOUR DOLLARS <\$464.00>:

As per FSK-E10 dated 11/13/98, adding two (2)
duplex outlets and switch in PIU / Training #23-42.

Electrical Cost	\$400.00
General Conditions	32.00
Overhead and Fee	26.00
Insurance	6.00
Total	\$464.00

Please notify us if we are to proceed with this work.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

C:\WPWIN60\WPDOCS\OEM\OEMCO29.WPD