



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

November 19, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #28

Dear Mr. Pymonto:

Attached please find change order #28 in the amount of \$1,478.00 submitted by Ambassador Construction for the following scope of work:

As per RFI #36, in order to independently feed ELP-23N and ELP-23N-1, the work which was already completely will have to be modified and alter the conduits to make a splice prior to entering panel ELP-23N and install new wire.

Electrical Cost	\$1,275.00
General Conditions	\$102.00
Overhead and Fee	\$83.00
Insurance	\$18.00
Total	\$1,478.00

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)