


AMBASSADOR CONSTRUCTION CO., INC.



November 13, 1998

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

RE: Mayor's Office of Emergency Management  
7 World Trade Center - 1, 7 & 23rd Floors  
Change Order #027  
**Amb. Job # S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #027 for the following work at the above referenced premises in the amount of FOUR HUNDRED EIGHTY ONE DOLLARS <\$481.00>:

At weekly job meeting it was discussed to paint the lan room floor in lieu of the VCT flooring. The following is the credit:

|                      |                         |
|----------------------|-------------------------|
| VCT floor labor only | <\$835.00>              |
| Painting             | 420.00                  |
| Subtotal             | <\$415.00>              |
| General Conditions   | <33.00>                 |
| Overhead and Fee     | <27.00>                 |
| Insurance            | <6.00>                  |
| <b>Total Credit</b>  | <b>&lt;\$481.00&gt;</b> |

Please notify us if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems  
November 13, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', is written over a horizontal line.

Martin Schneider  
Vice President

MS:am

cc: Juan Mejia - SHC  
Glenn Pymonto - DCAS

Accepted \_\_\_\_\_ Dated \_\_\_\_\_

C:\WPWIN60\WPDOC\SIOEM\OEMCO27.WPD