



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

November 19, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #25

Dear Mr. Pymonto:

Attached please find change order #25 in the amount of \$36,199.00 submitted by Ambassador Construction for the following scope of work.

As per architect's sketches FSK-26, FSK-27 and engineers sketch SK-S-RA for the structural support for microwave dishes at bulk head wall in the roof. The following is a breakdown of the additional costs:

- Steel 3 supports and two (2) new 12X19 beams and grating	\$22,660.00
- Fireproofing and patch block work	\$5,040.00
- Cut three (3) holes in metal siding	\$1,540.00
- New 2" conduit for antenna	\$1,990.00
- Subtotal	\$31,230.00
- General Conditions	\$2,498.00
- Overhead and Fee	\$2,024.00
- Insurance	<u>\$447.00</u>
Total	\$36,199.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)