

AMBASSADOR CONSTRUCTION CO., INC.



October 30, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #022R
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #022 to perform the following work at the above referenced premises for the sum of TEN THOUSAND EIGHT HUNDRED SEVENTY TWO DOLLARS (\$10,872.00):

SCOPE OF WORK

1. Furnish and install two (2) 6 strand multi-mode fiber optic cable from lan room to the auxiliary lan room. \$2,230.00
 2. Furnish and install one (1) 24 strand multi-mode fiber optic cable from fan room to P.A. loading dock area. Loading dock cable will be in the conduit provided for that area. _ 7,150.00
- | | |
|--------------------|--------------------|
| Subtotal | \$9,380.00 |
| General Conditions | 750.00 |
| Overhead and Fee | 608.00 |
| Insurance | ____134.00 |
| Total | \$10,872.00 |

Cable manufacturer will be either Remeo or West Pen.
Material cost for the work is \$5,300.00.

If you have any questions, please do not hesitate to contact us.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
October 30, 1998

Page Two. . .

Please approve change order and return to us as soon as possible so we may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

c:\wpdocs\dem\demco21.wp4