



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

November 2, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #22R

Dear Mr. Pymonto:


Attached please find change order #22R in the amount of \$10,872.00 submitted by Ambassador Construction for the following scope of work.

Furnish and install two (2) 6 strand multi-mode fiber optic cable from lan room to the auxiliary lan room.	\$2,230.00
Furnish and install one (1) 24 strand multi-mode fiber optic cable from fan room to Port Authority loading dock area. Loading dock cable will be in the conduit provided for that area.	\$7,150.00
Subtotal	\$9,380.00
General Conditions	\$750.00
Overhead and Fee	\$608.00
Insurance	\$134.00
Total	\$10,872.00

Cable manufacturer will be either Remeo or West Pen. Material cost for the work is \$5,300.00.

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)