


NOV 02 '98 11:07 FR AMBASSADOR CONSTR. 00212 949 9762 TO 7325190

P.01/02

AMBASSADOR CONSTRUCTION CO., INC.



October 30, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #022R
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #022 to perform the following work at the above referenced premises for the sum of TEN THOUSAND EIGHT HUNDRED SEVENTY TWO DOLLARS (\$10,872.00):

SCOPE OF WORK

- | | |
|--|--------------------|
| 1. Furnish and install two (2) 6 strand multi-mode fiber optic cable from lan room to the auxiliary lan room. | \$2,230.00 |
| 2. Furnish and install one (1) 24 strand multi-mode fiber optic cable from fan room to P.A. loading dock area. Loading dock cable will be in the conduit provided for that area. | 7,150.00 |
| Subtotal | \$9,380.00 |
| General Conditions | 750.00 |
| Overhead and Fee | 608.00 |
| Insurance | 134.00 |
| Total | \$10,872.00 |

Cable manufacturer will be either Remeo or West Pen.
Material cost for the work is \$5,300.00.

If you have any questions, please do not hesitate to contact us.

Continued . . .

NOV 02 '98 11:07 FR AMBASSADOR CONSTP. 00212 949 9762 TO 7325190

P.02/02

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
October 30, 1998

Page Two...

Please approve change order and return to us as soon as possible so we may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted

c:\wp60\c:\wem\joc\cc021.wpd

Dated