



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

October 21, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #18

Dear Mr. Pymonto:

Attached please find revised change order #18 in the amount of \$16,761.00 submitted by Ambassador Construction for the following scope of work.

Provide Sharp XG-E3500-U projector instead of original projector (Sharp #XG-E3000 U). Difference in cost is \$2,410.00 per projector. The cost for six additional projectors is as follows:

	\$14,460.00
General Conditions	\$1,157.00
Overhead and Fee	\$937.00
Insurance	\$207.00
Total	\$16,761.00

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)