

AMBASSADOR CONSTRUCTION CO., INC.



October 5, 1998



Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Change Order #013
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #013 to perform the following work at the above referenced premises for the sum of NINE HUNDRED EIGHTY FIVE DOLLARS (\$985.00):

As per FSK-23-25 additional framing sheetrock blocking at door frame and fascia and soffit

Drywall Work	\$850.00
General Conditions	68.00
Overhead and Fee	55.00
Insurance	12.00
Total	\$985.00

Please notify the office if we are to proceed with this work.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

cc: Juan Mejia/SHC
Glenn Pymonto/DCAS

Accepted: _____ Dated: _____

MS:am

C:\WPWIN60\WPDOCS\OEM\OEMCO13\WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762