

AMBASSADOR CONSTRUCTION CO., INC.



October 5, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1. 7 and 23rd Floors
Change Order #012
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #012 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND SEVEN HUNDRED SIXTY SIX DOLLARS (\$7,766.00):

As per FSK-E5 to provide voltmeter and ammeter to 2500 amp switch, this also increases the size of the 2500 amp switch from 24" to 30".

Electrical Work	\$6,700.00
General Conditions	536.00
Overhead and Fee	434.00
Insurance	96.00
Total	\$7,766.00

Please advise us if this change order is accepted so we can release the equipment.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia/SHC
Glenn Pymonto/DCAS

Accepted: _____ Dated: _____

MS:am

C:\WPWIN60\WPD\DCS\OEM\OEMCO12 WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762