


AMBASSADOR CONSTRUCTION CO., INC.



October 1, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048



RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #011
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #011 to perform the following work at the above referenced premises for the sum of TWO THOUSAND EIGHT HUNDRED NINETY EIGHT DOLLARS (\$2,898.00):

SCOPE OF WORK

Change door 05 from hollow metal and glass to Acme Partition door and glass.


Acme Door	\$3,000.00
Credit for Hollow Metal	<500.00>
Subtotal	\$2,500.00
General Conditions	200.00
Overhead & Fee	162.00
Insurance	36.00
Total	\$2,898.00

Please notify us if we are to proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\loem\loemco11.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762