

AUG 21 '98 08:16 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.02/02

AMBASSADOR CONSTRUCTION CO., INC



August 20, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #003
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #003 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND THREE HUNDRED SEVENTEEN DOLLARS (\$7,317.00):

SCOPE OF WORK

- | | |
|---|-------------------|
| 1. Furnish and install plug mold outlet 6" on center in lieu of 12" on center as per Sketch FSK-7 dated 8/14/98. | \$1,288 00 |
| 2. Furnish and install (13) A/V outlets, assumed 1" stub-ups as per Sketch FSK-8 dated 8/17/98. A/V cabling and termination are not included. | \$1,830 00 |
| 3. Sub feeds to surge protector at 23rd Floor and roof as per Sketches FSK-E-1 and E-2 dated 8/13/98. | \$2,460.00 |
| 4. Change size of wiring from 3 #10 3/4" to 3 #6 and 1 #8 1" diameter conduit as per Sketch FSK-E-1 dated 8/13/98. | \$735.00 |
| Subtotal | \$6,313 00 |
| General Conditions | 505.00 |
| Overhead & Fee | 409.00 |
| Insurance | 90.00 |
| Total | \$7,317.00 |

Please send us your formal change order so this work may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

Accepted: _____ Dated: _____
cc: Glenn Pymeto

MS:ag
c:\wpdocs\oem\oemco3 wpd\

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **