


AMBASSADOR CONSTRUCTION CO., INC.

January 25, 2000

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

**Re: Mayor's Office Of Emergency Management
7 World Trade Center
Change Order # 110**



Dear Mr. Weems:

We are pleased to submit herewith our change order # 110 to perform the following work at the above referenced premises for the sum of TWO THOUSAND FOUR HUNDRED SIXTY ONE DOLLARS (\$2,461.00):

As per the Port Authority Inspection, the following work was additional:

- | | | |
|--|--------------|-------------------|
| 1. Provide and install astragal on double doors at cooling tower. | Cost | \$586.00 |
| 2. Furnish and install new sprinkler head at rolling door in tank room on 1st Floor. | Cost | \$1,875.00 |
| | Total | \$2,461.00 |

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schnieder
Vice President

Accepted: _____ Dated: _____
MS:nr

cc: Glenn Pymonto / DCAS
Juan Mejia / SHC

C:\OFFICE\WPWIN\WPD\DCS\OEM\CO\SIOEM110.WPD