



**DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICE
DIVISION OF REAL ESTATE SERVICE**

MUNICIPAL BUILDING, - Room 2053S
NEW YORK, N.Y. 10007
(212) 669-2030 Fax (212) 669-3640

WILLIAM J. DIAMOND
Commissioner

LORI FIERSTEIN
Deputy Commissioner

April 8, 1999

Ms. Catherine T. Giliberti
Silverstein properties, Inc.
7 World Trade Center
New York, NY 10048

**Re: Change Order 44R
Mayor's Office of Emergency Management
7 World Trade Center
New York, New York**

Dear Ms. Giliberti:

We write with reference to CO # 44R submitted by Ambassador Construction CO on 3/23/99 in the amount of \$85,893.00 for supply and installation of fuel pipe line as per sketch FSK-50 and SK-58 dated 3/19/99.

The change order has been reviewed and negotiated down to \$85,000.00. Therefore, in view of the foregoing, an amount of \$85,000.00 is hereby approved, subject to audit, for the above change order.


The following is a breakdown of the project's budget.

Construction cost budget	\$14,287,986.00
Construction cost Budget (Revised)	\$14,287,986.00
Less Landlord's Construction	<u>\$ 1,668,858.00</u>
Maximum amount Chargeable to City	\$12,619,128.00
Construction cost approved on 6/2/98	\$12,864,619.00
Amount approved by CO on 7/8/98	\$ 117,684.00

Amount approve by CO on 8/11/98	\$ 7,000.00
Amount approved by CO on 9/14/98	\$ 102,705.00
Amount approved by CO on 9/21/98	\$ 28,442.00
Amount approved by CO on 10/22/98	\$ 26,483.00
Amount approved by CO on 10/30/98	\$ 42,887.00
Amount approved by CO on 12/1/98	\$ 125,453.00
Amount approved by CO on 12/29/98	\$ 27,821.00
Amount approved by CO on 1/4/99	\$ 3,941.00
Amount approved by CO on 1/25/99	\$ 78,288.00
Amount approved by CO on 2/10/99	\$ 22,721.00
Amount approved by CO on 3/11/99	\$ 220,262.00
Amount approved by CO on 3/25/99	\$ 4,874.00
Amount approved by this CO	<u>\$ 85,000.00</u>
Total construction cost approved	\$13,758,180.00
Less Landlord contribution	<u>\$ 1,668,858.00</u>
Amount chargeable to the City	\$12,089,322.00
Balance remaining in Budget	\$ 529,806.00

If you have any question, please call Glenn Pymonto at (212) 669-8094. Thank you for your cooperation.

Sincerely,



Richard J. Ramos

Executive Director of Space Design/DRES

cc: G. Pymonto, DRES 
V. Castagnola, DRES
J. Dominguez, DRES

M. Mathew, DRES 
J. Menasce, DRES
W. Weems, Silverstein Properties, Inc.

c:/mm/silverstein prop giliberti 8.doc/kc