

SEP 30 '99 16:27 FR AMBASSADOR CONSTR. C0212 949 9762 TO 7325190

P.02/02



AMBASSADOR CONSTRUCTION CO., INC.

September 30, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #098
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #098 to perform the following work at the above referenced premises for the sum of NINE THOUSAND NINETY TWO DOLLARS (\$9,092.00):

1. Convert three (3) lights in press room to hard wired switch leg and eliminate plug in feed to hard wired feed	\$975.00
2. Same as above but five (5) lights and mount on kindoff support across fascia, convert to switches.	\$1,675.00
3. Furnish and install louvered strip fixtures at back of press room area and connect to switch.	\$1,800.00
4. Install 3 "Blue" lights outside Mayor's conference room run to switch in press room.	\$2,375.00
5. Patch and paint for all work	\$1,000.00
Subtotal	\$7,825.00
General Conditions	626.00
Overhead & Fee	507.00
Insurance	134.00
Total	\$9,092.00

\$8,800.00
8/15.

All work to be performed on regular working hours. Blue lights furnished by OEM.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPDOS\SIEMCO\S\SIEMCO98.WPD

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

** TOTAL PAGE.02 **