



AMBASSADOR CONSTRUCTION CO., INC.

November 3, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
23rd Floor
Change Order #103
Amb. Job #S57:5175

Dear Mr. Weems:

We hereby submit our change order # 103 in the amount of SEVENTY THREE THOUSAND NINE HUNDRED EIGHTY SEVEN DOLLARS (\$73,987.00) for the following work at the above referenced job.

As per attached copy of ACE audiovisual proposal, the following are the costs for the work:

Press Feed	\$49,853.00
Press Room Camera	\$3,833.00
Wireless Microphones	\$9,988.00
Subtotal	\$63,674.00
General Condition	\$5,094.00
Overhead & Fee	\$4,126.00
Insurance	\$1,093.00
Total	\$73,987.00

Please sign one copy of this letter and return it to our office for our records.

If you have any questions, please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

C:\OFFICE\WPWIN\WDOC\SIGN\MAR101.WPD

MS:nr

Accepted: _____ Dated: _____

cc: Ray Lynch
Glenn Pymonto

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

Martin Schneider
420-2555

** TOTAL PAGE.02 **