




AMBASSADOR CONSTRUCTION CO., INC.

August 6, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048



Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #093
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #093 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND EIGHT HUNDRED NINETY TWO DOLLARS (\$4,892.00):

In the P.I.U. room wire the 6 shade motor and two switch controllers with new circuits from panel.

Electrical Cost	\$3,200.00
Motor Logic Controllers	1,090.00
Subtotal	\$4,290.00
General Conditions	257.00
Overhead & Fee	273.00
Insurance	72.00
Total	\$4,892.00

✓
OK

All work to be performed on regular working hours.

Please notify us if we are to proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPDOS\IOEMICO\SIOEMCO93.WPD