

OCT 27 '99 08:52 FR AMBASSADOR CONSTR. 00212 949 9762 TO 6693640

P.02/04



AMBASSADOR CONSTRUCTION CO., INC.

October 27, 1999

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

Re: Mayor's Office of Emergency Management  
7 World Trade Center  
Change Order #100  
**Amb. Job #S57-5175**

Dear Mr. Weems:

We hereby submit our change order # 100 in the amount of TWENTY THOUSAND SIX HUNDRED TWENTY FIVE DOLLARS (\$20, 625.00) for the engineering work to be performed by Shen Milson and Wilke, Inc. (proposal attached), for the DOT Camera work.

The following is our breakdown:

|                   |                    |
|-------------------|--------------------|
| Engineering       | \$17,750.00        |
| General Condition | \$1,420.00         |
| Overhead & Fee    | \$1,150.00         |
| Insurance         | \$305.00           |
| <b>Total</b>      | <b>\$20,625.00</b> |

OK

Please sign one copy of this letter and return it to our office for our records.

If there are any questions on this, please call.

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider  
Vice President

cc: Glenn Pymonto

MS:nr

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_