

JAN 19 '99 15:01 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.06/09

AMBASSADOR CONSTRUCTION CO., INC.



January 8, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #049
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #049 to perform the following work at the above referenced premises for the sum of SIX THOUSAND SEVEN HUNDRED SEVENTY NINE DOLLARS (\$6,779.00):

SCOPE OF WORK

As per Swanke Hayden Connell's memo dated 1/6/99 to provide ceiling tiles in existing press room grid and relocating sprinkler heads with flush type heads and caps.

Ceiling	\$2,768.00
Sprinkler	2,880.00
Black cover plate	<u>200.00</u>
Subtotal	\$5,848.00
General Conditions	468.00
Overhead & Fee	379.00
Insurance	<u>84.00</u>
Total	\$6,779.00 ✓

Please note:

There is a 2 - 3 week lead time for this material.

Please notify this office if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

Martha White

Accepted: _____ Dated: _____
 G:\office\www\poc\eng\engdoc\com\p0

CONFIDENTIAL