

TO: 352 PARK AVENUE SOUTH
NEW YORK, NY 10010

WORK ORDER

RBS ORDER NO. 26350
RBS JOB NO. 54605
CUSTOMER JOB NO.
CUSTOMER W.O. NO.
CUSTOMER P.O. NO.
JOB LOCATION

INVOICE TO: AMBASSADOR CONST.
ATTENTION: JACK KLEIN

WTC
23 Floor

YOU ARE HEREBY AUTHORIZED AND REQUESTED TO PERFORM THE ADDITIONAL WORK SPECIFIED BELOW UPON THE FOLLOWING BASIS:
COST OF ALL MATERIAL AND LABOR, INCLUDING ALL PREMIUMS ON INSURANCE AND FRINGE BENEFITS, PLUS OVERHEAD, PROFIT AND SALES
TAX WHERE APPLICABLE. TERMS NET 15 DAYS.

☐ CONTRACT ☒ EXTRA ☐ T & M ☐ SERVICE CALL

FURNISH & INSTALL KINDORF
PEDESTAL SUPPORTS FOR AV RACKS
IN LAM RM. AV CONTRACTOR
HAD FURTHER PRIOR NOTICE THAT HIS RACKS
WOULD NEED PEDESTAL MOUNTS - RACKS
OF THIS TYPE ARE NOT PROPERLY MADE
WITH PEDESTAL MOUNTS.

DATE AUTHORIZATION TO PROCEED PLEASE PRINT NAME

TIME AND MATERIAL WORK PURSUANT TO AND UNDER PROVISION OF ABOVE WORK ORDER.

LABOR

		MON.		TUES.		WED.		THURS.		FRI.		SAT.		SUN.		GRAND TOTAL HOURS
	DATE	12/21								12/18						
		No. Men	Total Hrs.	No. Men	Total Hrs.	No. Men	Total Hrs.	No. Men	Total Hrs.	No. Men	Total Hrs.	No. Men	Total Hrs.	No. Men	Total Hrs.	
FOREMAN	S/T															
	O/T															
SUB-FOREMAN	S/T															
	O/T															
JOURNEYMAN	S/T	1	1							1	6					7
	O/T															
	S/T															
	O/T															

* CHANGE TO O/M - NOT SHOWN ON DRAWINGS

DATE 12/17/98

ACCEPTED: [Signature]
NAME OF COMPANY

BY [Signature]
FOREMAN - PLEASE PRINT

BY: [Signature]
PLEASE PRINT

AUTHORIZED SIGNATURE

LIST MATERIAL ON REVERSE SIDE

CONTRACT COPY

WO-1