

JAN 25 1999 15:07 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/04

AMBASSADOR CONSTRUCTION CO., INC.



January 22, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1,7 & 23rd Floors
Change Order #057
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #057 to perform the following work at the above referenced premises for the sum of SIXTY EIGHT THOUSAND SIX HUNDRED THIRTEEN DOLLARS ~~(\$68,613.00)~~:

SCOPE OF WORK

As per Swanke Hayden Connell's memo dated December 14, 1998 for additional security work as requested by Sal Litreri of the Office of Emergency Management:

Hardware

Six (6) Dynalock magnetic lock and exit buttons.

\$1,878.00 ✓

Electric Work

Labor - Regular time 164 hours x 95.80

\$15,711.00 10.120

Overtime 24 hours x 138.35 10.120

3,320.00 25.00

Labor to complete - 49 hours x 95.80 25.00

4,694.00 9.00

Total Labor

\$23,725.00 10.120 ✓

Material

\$5,834.00 ✓

Vikonics Equipment

19,777.00 16.345 ✓

Firecom equipment and Labor

5,480.00 ✓

Allowance for patching ceilings, walls and painting

2,500.00 20.00

\$33,591.00

Subtotal

\$59,194.00 51.45 ✓

General Conditions

4,736.00

Overhead & Fee

3,836.00

Insurance

847.00

Total

~~\$68,613.00~~ 51.45 ✓\$63,000.00

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

Martin L. L.

Accepted: _____ Dated: _____
C:\OFFICE\WP\WINWORD\DOCS\OCEMCO\OCEMCO67.WPD