

JAN 25 '99 14:41 FR AMBASSADOR CONSTR. 00212 949 9762 TO 6693640

P.02/04

AMBASSADOR CONSTRUCTION CO., INC.



January 25, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 & 23rd Floors
Change Order #058
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #058 to perform the following work at the above referenced premises for the sum of FIVE THOUSAND FIVE HUNDRED SIX DOLLARS (\$5,506.00):

SCOPE OF WORK

1. Remove (76) computers from the P.I.U. room and distribute and connect in the EOC area.

31 hours x \$95.80 = \$2,970.00 2450
Remove cartons 250.00 ✓

\$3,220.00 2700

2. Provide the labor for 120 patches in LAN room.

1,530.00


Subtotal
General Conditions
Overhead & Fee
Insurance
Total

\$4,750.00 4260
380.00
308.00
68.00
\$5,506.00 ✓ 4773

Please issue a change order since we were given verbal instructions to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\eam\cos\oemco58.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762