

FEB 01 '99 12:51 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.03/04

AMBASSADOR CONSTRUCTION CO., INC.



January 25, 1999

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, NY 10048

RE: Mayor's Office of Emergency Management  
7 World Trade Center - 1, 7 & 23rd Floors  
Change Order #059  
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #059 to perform the following work at the above referenced premises for the sum of TEN THOUSAND NINE HUNDRED FORTY EIGHT DOLLARS (\$10,948.00):

**SCOPE OF WORK**

In accordance with Cosentini Associates' memo dated 1/22/99, furnish and install (1) duplex separate circuit on rack near column #42 on 1st Floor. The 4" conduit that is being used for the fiber cable will be used. A new drag line will have to be snaked through the existing conduit. The access for the 4" conduit will be on 7th Floor.

|                    |                    |
|--------------------|--------------------|
| Electrical Cost    | \$9,445.00         |
| General Conditions | 756.00             |
| Overhead & Fee     | 612.00             |
| Insurance          | 135.00             |
| <b>Total</b>       | <b>\$10,948.00</b> |

*OK*

Please notify this office if we are to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

*Martin Schneider*  
Martin Schneider  
Vice President

MS:ag

cc: Juan Mejia - SHC  
Glenn Pymonto - DCAS

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_

c:\wpdocs\oem\cos\oemco59.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762