



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

January 27, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #60

Dear Mr. Pymonto:

Attached please find change order #60 in the amount of \$8,114.00 submitted by Ambassador Construction for the following scope of work:

As per Swanke Hayden Connell's sketch FSK-54 to close gap at steel in hurricane wall with 16 gauge steel plate. The cost is as follows:

Labor	\$5,500.00
Material	\$1,500.00
Subtotal	\$7,000.00
General Conditions	\$560.00
Overhead and Fee	\$454.00
Insurance	\$100.00
Total	\$8,114.00 ✓ <i>dk</i>

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)