



Silverstein Properties, Inc.
 7 World Trade Center
 New York, N Y 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

January 27, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management - 1st, 7th, & 23rd Floors
Change Order #61

Dear Mr. Pymonto:

Attached please find change order #61 in the amount of ~~\$2,785.00~~ ^{\$2,400⁰⁰} submitted by Ambassador Construction for the following scope of work:

1. Run wire from (2) auxiliary contacts within existing release buttons directly to the magnetic locks in (6) locations. The auxiliary contacts provide override capability to disarm the magnet in case of electronic failure.

Labor (10) Hours	\$958.00	
Material	\$70.00	
Subtotal		\$1,028.00

2. Four doors in women's room, men's room, water storage and door leading to the bunk area. Rewire release buttons directly to magnet to provide emergency exit in case of malfunction in the electronic board. This acts as an override within each area. Card entry will still be active. This is actually a second release button in case of electronic failure.

Labor (12) Hours	\$1,149.00	
Material	\$226.00	
Subtotal		\$1,375.00

Subtotal		\$2,403.00
General Conditions		\$ 192.00
Overhead and Fee		\$ 156.00
Insurance		\$ 34.00
Total		\$2,785.00

~~\$2,785.00~~ ^{\$2,400⁰⁰}

Silverstein Properties, Inc.
Ambassador Construction Co.
Change Order #61
Page 2 of 2

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III". The signature is fluid and cursive, with a large, stylized "W" and "J".

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)