



AMBASSADOR CONSTRUCTION CO., INC.



January 28, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048



RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #062
Amb. Job # S54-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #062 to perform the following work at the above referenced premises for the sum of NINE THOUSAND SIX HUNDRED SEVENTY NINE DOLLARS (\$9,679.00):

SCOPE OF WORK

As per Swanke Hayden Connell's memo, roofing details at new curb from Kemper. This work has been completed as per Kemper detail D-2 .

The cost for this work is as per Benjamin Maintenance's Invoice #3159 (attached).

Cost of Work	\$8,350.00
General Conditions	668.00
Overhead & Fee	541.00
Insurance	120.00
Total	\$9,679.00

Please issue to us a change order for this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\oem\cos{oemco62.wpd}

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762