

JAN 29 '99 15:42 FR AMBASSADOR CONSTR. CD212 949 9762 TO 6693640

P.04/05

AMBASSADOR CONSTRUCTION CO., INC.



January 29, 1999

Mr. Walter Weems
 Silverstein Properties, Inc.
 7 World Trade Center
 New York, NY 10048

Re: Mayor's Office of Emergency Management
 7 World Trade Center
 1, 7 and 23rd Floor
 Change Order #063
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #063 to perform the following options at the above referenced premises for the sum of ONE THOUSAND NINE HUNDRED TWELVE DOLLARS (\$1,912.00):

1. As per R.B. Samuels Work Order #28501:
 - Furnish and install one (1) pipe sleeve through hurricane wall for FD-MTD mobile terret dispatch. Run cable (FBO) also for EMS-CAD as requested by OEM (John Hughes).

Labor 2 hours	\$192.00
---------------	----------

2. As per R.B. Samuels Work Order #28506:
 - Run cat 5 cable from 23-18 to 23-50 add booster in middle of run re-crimp 3-RJ45 jacks and add 110Volt 15Amp receptacle for booster located in AV enclosure in OEC area. As requested by OEM (John Hughes).

Labor 4 hours	\$383.00
Material	30.00 ✓
	\$413.00

3. As per R.B. Samuels Extra Work Order #28507:
 - Furnish and install plugmold in room 23-18 as requested by OEM.

Labor 3 hours	\$288.00
Material	54.00 ✓
	\$342.00

Continued. . .

AMBASSADOR CONSTRUCTION CO., INC.



Mayor's Office of Emergency Management
January 29, 1999

Page Two, . .

4. As per R.B. Samuels Extra Work Order #28509:
- Run cabling for Nextel as requested by OEM
(John Hughes).

Labor 5 hours	\$479.00	60
Material	31.00	✓
	\$510.00	

5. As per R.B. Samuels Extra Work Order #28499:
- Remove and relocate Nextel repeater interfering with
projection screen.


Labor 2 hours	\$192.00	100
Subtotal	\$1,649.00	1395
General Conditions	132.00	
Overhead & Fee	107.00	
Insurance	24.00	
Total	\$1,912.00	1,117

Please issue to us a change order for this work which has been completed.

We trust the above meets with your approval and we look forward to the continued
pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Project Manager

MS:am

cc: Juan Mejia/Swanke Hayden Connell
Glenn Pymonto/DCAS

W:\DCM\063\WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.05 **