

FEB 01 '99 12:51 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.04/04

AMBASSADOR CONSTRUCTION CO., INC.



January 29, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floor
Change Order #064
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #064 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND ONE HUNDRED FOURTEEN DOLLARS (\$7,114.00):

SCOPE OF WORK

1. As per R.B. Samuels' extra work order #28500 (attached), provide manpower to patch cables in LAN room and TV set server as per Computer Horizons.


Labor (9) hours x \$95.80 = \$862.00

2. As per R.B. Samuels' extra work order #28495 (attached), labor for cable installation and patching of same as requested by Computer Horizons.

Labor (24) hours (standard time) x \$95.80 =	\$2,299.00	1976
Labor (16) hours (overtime) x \$138.35 =	2,214.00	1771
Material	762.00	✓
	\$5,275.00	
Subtotal	\$6,137.00	5992
General Conditions	491.00	
Overhead & Fee	398.00	
Insurance	88.00	
Total	\$7,114.00	6185

Please issue to us a change order for this work which has been completed.

Very truly yours,



AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos\oemco64.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

*** TOTAL PAGE 04 ***