

FEB 01 '99 10:23 FR AMBASSADOR CONSTR. CO212 949 9762 TO 6693640

P.02/07

AMBASSADOR CONSTRUCTION CO., INC.



February 1, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #066
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #066 to perform the following work at the above referenced premises for the sum of FIFTEEN THOUSAND FOUR HUNDRED SIXTY DOLLARS (\$15,460.00).

SCOPE OF WORK

As per Swanke Hayden Connell's sketch SK-56B for the work in the Press Room:

Audio Visual

Furnish and install floor boxes with plates. Relocate wiring and cable under floor. \$3,943.00

Electrical

Relocate fire alarm devices. Ground raised floor. Power outlet conversions to new raised floor.

Labor (38) hours = \$3,640.00

Material = 405.00

\$4,045.00

Computer Raised Floor

Remove existing floor and steps. Reinstall existing floor. Supply and install (1) step with (2) risers. Supply and install fascia. Cut and trim (2) cable cutouts. \$4,750.00

Painting

Repaint area under raised floor. \$300.00

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

FEB 01, '99 10:23 FR AMBASSADOR CONSTR. CO212 949 9762 TO 6693640

P.03/07

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
February 1, 1999

Page Two...

Flooring
Furnish and install new base and flooring around raised floor. \$300.00

Subtotal	\$13,338.00	12738
General Conditions	1,067.00	
Overhead & Fee	864.00	
Insurance	191.00	
Total	\$15,460.00	1476

Please notify us if we are to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\oem\cos[oemco68 wpd]