

DEC 06 00 11:01 FR AMBASSADOR CONSTR. 00212 949 9762 TO SILVERSTEIN WTC P.02/02



AMBASSADOR CONSTRUCTION CO., INC.

December 6, 2000

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Amb. Job #S57-7067 / C.O. #001

Dear Mr. Weems:

We are pleased to submit herewith our change order #001 to perform the following additional work as requested by the Port Authority punch list at the above referenced premises for the sum of THIRTY NINE THOUSAND TWO HUNDRED SIXTY FOUR DOLLARS (\$39,264.00):

SCOPE OF WORK

- Furnish and install connected reserve Inergen supply as follows:
 - Five (5) Inergen cylinders and cylinder rack to match existing; re-pipe headers in cylinder rack to match existing.
 - Two (2) 1½" 3000 lb. rated check valves.
 - One (1) additional solenoid valve and main reserve switch.

Inergen system work	\$30,000.00 ✓
Electrical work	3,475.00 ✓
Subtotal	<u>\$33,475.00</u>
General Conditions	2,678.00
Overhead and Fee	2,531.00
Insurance	<u>580.00</u>
TOTAL	<u>\$39,264.00</u>

QUALIFICATIONS AND EXCLUSIONS

- All work will be performed on straight time in Phase I.
- Relocation of existing piping or adjustment of existing heads to remain
- The price assumes there is sufficient space for new cylinders and headers.

Continued...

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

** TOTAL PAGE.02 **

DEC 06 00 10:10 FR HINDSPRINGER CONSTR. 00212 949 9/62 TO SILVERSTEIN WTC P.03/03

Mr. Walter Weems
December 6, 2000
Page 2...

If you have any questions, please do not hesitate to call me.

We trust the above meets with your approval and look forward to the pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:elk

Accepted: _____

Dated: _____

C:\My Documents\WP Doc\OEM\IC O' 317087-001 .wpd

AMBASSADOR CONSTRUCTION CO., INC.

