

JUN 21 '00 13:57 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.03/04



AMBASSADOR CONSTRUCTION CO., INC.

June 21, 2000

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office Of Emergency Management
7 World Trade Center
Amb. Job # S57-6201
Change Order # 113

Dear Mr. Weems:

We are pleased to submit herewith our change order #113 to perform the following work at the above referenced premises for the sum of THREE THOUSAND TWO HUNDRED FIFTY THREE DOLLARS (\$3,253.00):

As per Swanke Hayden Connell memo dated 6/2/00 (attached) requesting we submit a proposal to replace the fire rated hatch in the tank room, upon further investigation we found that there is an alternate method.

The Port Authority has requested that the hatch be self-closing when the Inergen system is activated. This can be accomplished by changing the fusible link to a electric thermal link, and the tying in the thermal link into the Inergen panel.

In order to accomplish this the following costs will be additional:

Material Thermal Links	\$300.00
Labor to Install	\$500.00
Electrical Hook up	<u>\$2,000.00</u>
Subtotal	\$2,800.00
General Conditions	\$224.00
Overhead & Fee	\$181.00
Insurance	<u>\$48.00</u>
Total	\$3,253.00

Continued...

Mr. Walter Weems
June 21, 2000

Page Two....

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please issue to us your change order for this work so we may proceed with this work.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

Accepted: _____

Dated: _____

MS:hr

cc: Glenn Pymonto / DCAS

C:\My Documents\WPDOCS\OEMCO\SIOEM113.wpd

AMBASSADOR CONSTRUCTION CO., INC.

