

JAN 29 '00 15:41 FR. AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/09


AMBASSADOR CONSTRUCTION CO., INC.
January 28, 2000

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office Of Emergency Management
7 World Trade Center
Change Order # 111

Dear Mr. Weems:

We are pleased to submit herewith our change order # 111 in the amount of SEVENTEEN THOUSAND FOUR HUNDRED SIXTY SIX DOLLARS (\$17,466.00) to perform the following work at the above referenced premises in accordance with Swanke Hayden Connell memorandum dated January 20, 2000 (See attachment):

Item #1

Ambassador Construction completed

Cost \$350.00✓

Items #2, #3, #4, and #5

Sheetrock insulation, painting and hardware work

Cost ~~\$5,788.00~~ \$4,900**Item #6**

Two (2) electric heaters furnished and installed

Cost \$9,795.00 9,795

Subtotal \$15,933.00 14,400

General Conditions \$1,275.00 1,150

Overhead & Fee \$1,032.00 1,032

Insurance \$258.00 258

Total \$17,466.00 16,814

Items #1, #2, and #3 requests from Port Authority are change orders that we have already submitted.

Continued.....

JAN 28 '00 15:41 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.03/09


Mr. Walter Weems
January 28, 2000

Page Two.....

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

Accepted: _____ Dated: _____
MS:nr

cc: Glenn Pymonto / DCAS
Juan Mejia / SHC

C:\OFFICE\WPM\N\PD\CS\OEM\CO'S\OEM\111.WPD

AMBASSADOR CONSTRUCTION CO., INC.

