



AMBASSADOR CONSTRUCTION CO., INC.

February 14, 2000

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

**Re: Mayor's Office Of Emergency Management
7 World Trade Center
Change Order # 112**

Dear Mr. Weems:

We are pleased to submit herewith our change order #112 to perform the following work at the above referenced premises for the sum of TWO THOUSAND TWO HUNDRED SIXTY SIX DOLLARS (\$2,266.00):

As per our meeting with Kaback, Preferred Utilities, Silverstein, and Ambassador, regarding the operation of the fuel oil pumps, attached is a letter with recommendations so the oil will flow without any restrictions.

SCOPE OF WORK

To change the existing anti-syphon valve from the pump suction pipe and install a check valve.

Cost	\$1,950.00
General Conditions	\$156.00
Overhead & Fee	\$126.00
Insurance	\$34.00
Total	\$2,266.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

Continued.....

Mr. Walter Weems
February 14, 2000

Page Two....

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

Accepted: _____ Dated: _____

MS:nr

cc: Glenn Pymonto / DCAS

C:\OFFICE\WPWIN\WPD\DCS\OEN\CO\S\OEN\112.WPD

AMBASSADOR CONSTRUCTION CO., INC.

