



AMBASSADOR CONSTRUCTION CO., INC.

November 3, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #096
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #096 to perform the following work at the above referenced premises for the sum of TEN THOUSAND TWO HUNDRED TWENTY FIVE DOLLARS (\$10,225.00): **REVISED**

SCOPE OF WORK

Furnish and install heat tracing on the existing six inch hot water line that runs through the generator room on the 7th Floor.


The price includes all electrical work required and all insulation repair once the heat tracing is completed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.


Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS



MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPD\DCS\IOEM\CO\S\IOEMCO96 WPD