



DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES

MUNICIPAL BUILDING, - Room 2002 S
 NEW YORK, N.Y. 10007
 (212) 669-8086 FAX (212) 669-3640

WILLIAM J. DIAMOND
Commissioner

LORI FIERSTEIN
Deputy Commissioner

January 3, 2000

Ms. Catherine T. Giliberti
 Silverstein Properties, Inc
 7 World Trade Center
 New York, New York 10048

Re: Change Order # 108
Mayor's Office of Emergency Management
7 World Trade Center
New York, New York

Dear Ms Giliberti:

We write with reference to CO # 108 submitted by Ambassador Construction Company on 12/17/1999 in the amount of \$4,258.00 for video cable connections.

The change order has been reviewed and the cost has been found to be fair and reasonable. Therefore, in view of the foregoing an amount of \$4,258.00 is hereby approved, subject to audit, for the above change order.

The following is a breakdown of the project's budget:

Construction Cost Budget (revised)	\$14,287,986.00
Less Landlord's Construction	<u>\$ 1,668,858.00</u>
Maximum amount Chargeable to City	\$12,619,128.00
Construction cost approved on 6/2/98	\$12,864,619.00
Amount approved by CO on 7/8/98	\$ 117,684.00
Amount approved by CO on 8/11/98	\$ 7,000.00
Amount approved by CO on 9/21/98	\$ 102,705.00
Amount approved by CO on 10/22/99	\$ 28,442.00
Amount approved by CO on 10/30/98	\$ 42,887.00
Amount approved by CO on 12/01/98	\$ 125,453.00
Amount approved by CO on 1/4/99	\$ 3,941.00
Amount approved by CO on 1/25/99	\$ 78,288.00
Amount approved by CO on 2/10/99	\$ 22,721.00
Amount approved by CO on 3/11/99	\$ 220,262.00

DJHS DRES SPACEDESIGN Fax:212-669-3640

**** Transmit Conf. Report ****

P.1

Jan 11 2000 9:41

Telephone Number	Mode	Start	Time	Page	Result	Note
99499762	NORMAL	11, 9:39	1'06"	3	OK	



**DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES**

MUNICIPAL BUILDING, - Room 2002 S
NEW YORK, N.Y. 10007
(212) 669-8086 FAX (212) 669-3640

WILLIAM J. DIAMOND
Commissioner

LORI FIERSTEIN
Deputy Commissioner

To: MARTIN SCHNEIDER

Fax: 949-9762.

From: GLENN PYMENTO

Phone/Fax: 669-8094 / 669-3640

Date: 1-11-00

Pages: Number of Page(s) 3, including this page.

Subject: Approval of change order.

Project: OEM.

Comments:

cc:

Fax



DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES

MUNICIPAL BUILDING - Room 2002 S
NEW YORK, N.Y. 10007
(212) 669-8086 FAX (212) 669-3640

WILLIAM J. DIAMOND
Commissioner

LORI FIERSTEIN
Deputy Commissioner

BUREAU OF SPACE DESIGN

Facsimile

TO:	<i>Catherine T. Gilberti</i>	FAX#	<i>732-1207</i>
FROM:	<i>M. Matthew</i>	FAX#	669-3640
NO. OF PAGES:	<i>2</i>	DATE:	<i>1/4/2000</i>
RE:		CC:	

- ☐ URGENT
- ☐ FOR REVIEW & COMMENT
- ☐ FOR REPLY
- ☐ PLEASE DISTRIBUTE

NOTES:

97321207	NORMAL	4,13:08	1'02"	3	* 0 K
Telephone Number	Mode	Start	Time	Page	Result
Note					

Jan 4 2000 13:09

** Transmit Conf. Report **

DCRS DRES SPACEDESIGN Fax:212-669-3640

-2-

Amount approved by CO on 3/25/99	\$ 4,874.00
Amount approved by CO on 4/8/99	\$ 85,000.00
Amount approved for fuel oil line	\$ 130,000.00
Credit amount approved for previously approved fuel line	(\$ 85,000.00)
Credit amount approved by CO on 9/9/99	(\$ 419.00)
Amount approved by CO on 10/27/99	\$ 32,110.00
Amount approved by CO on 11/15/99	\$ 82,787.00
Amount approved by CO on 11/16/99	\$ 50,000.00
Amount approved by CO on 11/22/99	\$ 136,001.00
Amount approved by CO on 12/15/99	\$ 8,072.00
Amount approved by this CO	\$ 4,258.00
Total construction cost approved	\$14,115,989.00
Less Landlord contribution	<u>\$ 1,668,858.00</u>
Amount chargeable to the City	\$12,447,131.00
Balance remaining Budget	\$ 171,997.00

If you have any question, please call Glenn Pymento at (212) 669-8094 or myself at (212) 669-8086.

Thank you for your cooperation.

Sincerely,



Richard J Ramos
Executive Director of Space Design/DRES

cc:	G. Pymento, DRES 	M. Mathew, DRES 
	V. Castagnola, DRES	J. Menasce, DRES
	J. Dominguez DRES	W. Weems, Silverstein Properties, Inc

C:/mydoc/constbud/oem/giliberti7/mm