




AMBASSADOR CONSTRUCTION CO., INC.



December 17, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048

**Re: Mayor's Office Of Emergency Management
7 World Trade Center
Amb. Job # S57-6201
Change Order # 108**

Dear Mr. Weems:

We are pleased to submit herewith our change order #108 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND TWO HUNDRED FIFTY EIGHT DOLLARS (\$4,258.00).

SCOPE OF WORK

Supply and install the final connections to the new video cable - connections are FC/APC with pig tails. We have to splice into the fiber and test.

Cost	\$3,665.00
General Conditions	\$293.00
Overhead & Fee	\$237.00
Insurance	\$63.00
Total	\$4,258.00

OK

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued...

Mr. Walter Weems
December 17, 1999


Page Two.....

Please issue us your change order; we are proceeding with this work.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

Accepted: _____ Dated: _____

MS:nr

C:\OFFICE\WPWIN\WPDOS\OEM\CO'S\OEM108.WPD

AMBASSADOR CONSTRUCTION CO., INC.

