



AMBASSADOR CONSTRUCTION CO., INC.

October 29, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #102
Amb. Job #S57-5175

Dear Mr. Weems:

We hereby submit our change order # 102 in the amount of THREE THOUSAND EIGHT HUNDRED FIFTY FOUR DOLLARS (\$3854.00) for the following work at the above referenced job.

SCOPE OF WORK


As requested, in the Mayor's conference room table we furnish the labor and materials to install three (3) data boxes, ten (10) quad outlet boxes under table, four (4) 1 ½ holes in each data box in conference table (total of five (5) boxes; twenty (20) holes).

The work was performed on 9/27/99, 9/28/99, 9/30/99 and 10/1/99 a total of
28 hours X 97.55 =

	\$2742.00
Material	\$575.00
Subtotal	3317.00
General Condition	\$265.00
Overhead & Fee	\$215.00
Insurance	\$57.00
Total	\$3854.00

Please issue to us your change order for this work which has been completed

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider

Vice President

cc: Glenn Pymonto

Accepted: _____ Dated: _____

MS:nr