

DEC 07 '99 10:48 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/05



AMBASSADOR CONSTRUCTION CO., INC.

December 7, 1999

Mr. Walter Weems  
Silverstein Properties, Inc.  
7 World Trade Center  
New York, N.Y. 10048

**Re: Mayor's Office Of Emergency Management  
7 World Trade Center  
Amb. Job # S57-6201  
Change Order # 106**

Dear Mr. Weems:

We are pleased to submit herewith our change order # 106 to perform the following work at the above referenced premises for the sum of THREE THOUSAND FIVE HUNDRED SIXTY EIGHT DOLLARS (\$3,568.00).

**SCOPE OF WORK**

As per Shen Milson & Wilke's memo dated December 3, 1999, to furnish and install PESA front panel control for matrix switcher.

|                    |                   |
|--------------------|-------------------|
| Cost               | \$3,070.00        |
| General Conditions | \$246.00          |
| Overhead & Fee     | \$199.00          |
| Insurance          | \$53.00           |
| <b>Total</b>       | <b>\$3,568.00</b> |

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued....

