

DEM

Fax: 212-341-0681

Dec, 6, '99 15:18

P.02

DEC 03 '99 16:50 FR HMBHSSHDUR CONSTR. CU212 949 9762 TO 4428885

P.02/02

-12/03/99 FRI 16:54 FAX 212 725 0864

SHEN MILSOM & WILKE

001

Firm: Ambassador Construction

Attn: Martin Schneider

Fax#: 212-949-9762

Date: December 3, 1999

From: Peter J Stern

Pages: 1

(incl. this page)

TECHNOLOGY CONSULTANTS IN
TELECOMMUNICATIONS, AUDIOVISUAL & ACQUISITION

417 Fifth Avenue, New York, NY 10016

Tel: 212-725-6800 Fax: 212-725-0864

www.shmwilke.com

Also Sent by: ☐ Mail ☐ Overnight ☐ Messenger ☒ Fax Only ☐ E-Mail OnlyRe: Mayor's Office of Emergency Management
Request for Change Order

SM&VW 6344

It has come to my attention that when Pesa (the switcher manufacturer) provided pricing to Ace Audiovisual, certain configuration hardware was not included. This hardware, while not essentially for the operation of the system, will provide a level of redundancy that is generally required in these kinds of installations, and would permit manual operation of the switcher should the control system "go down."

The cost of the additional should be between \$3,000 and \$5,000. Please advise, so that Ace can confirm the order with Pesa in a timely manner.

If you have any questions or issues that require discussion, please call me. Thank you for your help.

Peter Stern

NEW YORK

HONG KONG

WASHINGTON, DC

CHICAGO

FLORIDA

SAN FRANCISCO

DEC 03 1999 15:59

212 725 0864

PAGE 01

** TOTAL PAGE 02 **