

DEC 07 '99 10:48 FR AMBASSADOR CONSTR. CQ212 949 9762 TO 6693640

P.04/05



AMBASSADOR CONSTRUCTION CO., INC.

December 7, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048

**Re: Mayor's Office Of Emergency Management
7 World Trade Center
Amb. Job # S57-6201
Change Order # 107**

Dear Mr. Weems:

We are pleased to submit herewith our change order #107 to perform the following work at the above referenced premises for the sum of SIX HUNDRED FIFTY DOLLARS (\$650.00).

SCOPE OF WORK

At the request of O.E.M., paint smoke room	Cost	\$560.00
	General Conditions	\$45.00
	Overhead & Fee	\$36.00
	Insurance	\$9.00
	Total	\$650.00

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued....

Mr. Walter Weems
December 7, 1999


Page Two....

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

Accepted: _____ Dated: _____

MS:nr

cc: Glenn Pymonto / DCAS

C:\OFFICE\MP\WINWORD\DCAS\OEM\CO'S\OEM107.WPD

AMBASSADOR CONSTRUCTION CO., INC.

