

NOV 09 '99 09:25 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

November 9, 1999

Mr. Walter Weems
 Silverstein Properties, Inc.
 7 World Trade Center
 New York, NY 10048

Re: **Mayor's Office of Emergency Management**
7 World Trade Center
23rd Floor
Change Order #104
Amb. Job #S57-5175

Dear Mr. Weems:

We hereby submit our change order # 104 in the amount of FIFTY FOUR THOUSAND THIRTY ONE DOLLARS (\$54,031.00) for the following work at the above referenced job.

SCOPE OF WORK

1. Furnish and install a 2 1/4" galvanized riser from loading dock to telephone frame room in the 2nd floor.
2. From frame room, furnish and install a 2 1/2" galvanized riser to the 23rd floor telephone closet in freight car lobby.
3. 2-24 strand fiber cables from loading dock to frame room, then to the 23rd floor Lan room using existing cable tray. Cable is a four week lead time and is plenum rated.
4. Furnish and install 110V 15A outlet in 2nd floor frame room. Power from new 3KVA XFMR to rack on 2nd floor. Transformer location in pump room off loading dock.

Electrical Cost	\$45,000.00	45,000.00
Patching	\$1,500.00	1,500.00
Subtotal	\$46,500.00	46,500.00
General Conditions	\$3,720.00	3,720.00
Overhead & Fee	\$3,013.00	3,013.00
Insurance	\$798.00	798.00
Total	\$54,031.00	54,031.00

\$50,000.00
 ok.

Continued.....

317 MADISON AVENUE - NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 9762