



AMBASSADOR CONSTRUCTION CO., INC.

February 19, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #069
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #069 to perform the following work at the above referenced premises for the sum of SEVEN HUNDRED EIGHTY DOLLARS (\$780.00):

SCOPE OF WORK

As requested by OEM:

Furnished the following hardware:


1. Additional keys	Cost	\$532.00
2. Roof chain (as per Swanke Hayden Connell) for door to radio room.	Cost	\$30.00
3. Closer for door #01A	Cost	\$110.00
	Subtotal	\$672.00
	General Conditions	54.00
	Overhead and Fee	44.00
	Insurance	10.00
	Total	\$780.00

Installation of items #2 and #3 to follow.

Please sign one copy of this letter and return to our office for our records

If you have any questions please do not hesitate to contact us.

Very truly yours,
~~AMBASSADOR CONSTRUCTION CO., INC.~~


Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

317 MADISON AVENUE - NEW YORK, NY 10017 - 212 922 1020 - FAX 212 949 9762