



AMBASSADOR CONSTRUCTION CO., INC.

March 11, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #073
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #073 to perform the following work at the above referenced premises for the sum of ONE THOUSAND FIVE HUNDRED EIGHTY DOLLARS (\$1,580.00):

SCOPE OF WORK

- Furnish two (2) Luxor TVP44 44" T.V. cart for the monitors in the PIU room.

	\$1,360.00
General Conditions	109.00
Overhead & Fee	88.00
Insurance	23.00
Total	\$1,580.00

Please notify us if we are to proceed with this work.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WP\WIN\PROCS\BIOEMCO\BIOEMCO73.WPD

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762